

Greater Noida Industrial Development Authority
 Plot No.1, Sector KP-4, Greater Noida
District Gautam Budh Nagar (UP)

Reff.: HD/2024/567

Date: 5/05/2024

Corrigendum/Addendum

This is with reference to the RFP titled "RFP for Remediation of temporary dumpsite near Lakhnawali Village at Greater Noida through effective Biomining and Mechanized means with complete Reclamation of the dumpsite land (Part2)" published by Greater Noida Industrial Authority on 02/05/2024.

As per the terms of RFP, pre-bid meeting was held on 09 May 2024. In the regard, the changes in currently uploaded RFP document are tabulated below.

Tender ID: 2024_GNIDA_923861_1

S. No	Pg No	Clause No	Existing Clause in RFP	New clause after Corrigendum												
1.	25	1.1 The Scope of the work for the project will broadly include the following:	The successful Bidders has to set up processing facilities to dispose-off existing 4 lakh MT of legacy waste from the temporary dumpsite near Lakhnawali Village, through scientific processing (bio-remediation) within 07 months from the award of LoA, in accordance with Solid Waste Management Rules, 2016 (SWM Rules, 2016), CPCB guidelines for Legacy Waste Management 2019 and other such applicable rules & norms as amended from time to time. (The quantity of bioremediation of legacy waste can be further increased by 1 lakh MT making total to 5 Lakh MT (04 lakh MT + 01 lakh MT) legacy waste and timeline by additional 02 months making total to 09 months (07 months + 02 months) depending upon the performance of contractor and availability of funds, totally at the discretion of GNIDA)	The successful Bidders has to set up processing facilities to dispose-off existing 4 lakh MT of legacy waste from the temporary dumpsite near Lakhnawali Village, through scientific processing (bio-remediation) within 10 months from the award of LoA, in accordance with Solid Waste Management Rules, 2016 (SWM Rules, 2016), CPCB guidelines for Legacy Waste Management 2019 and other such applicable rules & norms as amended from time to time. The quantity of bioremediation of legacy waste can further be increased by 1 lakh MT making total to 5 Lakh MT (04 lakh MT + 01 lakh MT) legacy waste and timeline by additional 02 months making total to 12 months (10 months + 02 months) depending upon the performance of contractor and availability of funds, totally at the discretion of GNIDA. An extra three months could be included in the concession period to accommodate the challenges posed by the monsoon season, extending the total duration to 15 months (10 regular months plus 2 and an additional 3). In view of the additional waste quantum, that is likely to be generated which may come upto 1 lakh MT (making total to 4+1+1=6 Lakh MT), this may be included in the contract, timelines which will be decided then GNIDA as per need.												
2.	26	2. Milestones	Milestones required to be achieved within the given timeframe are as mentioned below. <table border="1" style="margin-left: 20px;"> <thead> <tr> <th>Sl. No.</th> <th>Milestone (Activity to be Completed)</th> <th>Time Frame of Completion</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>Statutory Clearances and Mobilization of workforce,</td> <td>15 days from the</td> </tr> </tbody> </table>	Sl. No.	Milestone (Activity to be Completed)	Time Frame of Completion	1	Statutory Clearances and Mobilization of workforce,	15 days from the	Milestones required to be achieved within the given timeframe are as mentioned below. <table border="1" style="margin-left: 20px;"> <thead> <tr> <th>Sl. No.</th> <th>Milestone (Activity to be Completed)</th> <th>Time Frame of Completion</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>Statutory Clearances and Mobilization of workforce, vehicles, equipment and machinery at site and erection of</td> <td>1.5 months from the date of LoA</td> </tr> </tbody> </table>	Sl. No.	Milestone (Activity to be Completed)	Time Frame of Completion	1	Statutory Clearances and Mobilization of workforce, vehicles, equipment and machinery at site and erection of	1.5 months from the date of LoA
Sl. No.	Milestone (Activity to be Completed)	Time Frame of Completion														
1	Statutory Clearances and Mobilization of workforce,	15 days from the														
Sl. No.	Milestone (Activity to be Completed)	Time Frame of Completion														
1	Statutory Clearances and Mobilization of workforce, vehicles, equipment and machinery at site and erection of	1.5 months from the date of LoA														

	vehicles, equipment and machinery at site and erection of processing facility	date of LoA
2	Dispose at least 1 lakh MT waste with at least 50% land reclamation	2 months from LoA
3	Dispose at least another 1 lakh MT waste (total 2 Lakh MT) with at least 80% of total land reclamation	3.5 months from LoA
4	Dispose at least another 2.0 lakhs MT waste (total 04 lakh MT) with at least 100% of total land reclamation	7 months from LoA/
Total		07 months

Note that the quantity of bioremediation of legacy waste can be further increased by 1 lakh MT making total to 5 Lakh MT (04 lakh MT + 01 lakh MT) legacy waste and timeline by additional 02 months making total to 09 months (07 months + 02 months) depending upon the performance of contractor and availability of funds, totally at the discretion of GNIDA.

	processing facility	
2	Dispose at least 1 lakh MT waste with at least 50% land reclamation	3.5 months from LoA
3	Dispose at least another 1 lakh MT waste (total 2 Lakh MT) with at least 80% of total land reclamation	5.5 months from LoA
4	Dispose at least another 1.0 lakhs MT waste (total 03 lakh MT) with at least 100% of total land reclamation	7.5 months from LoA/
4	Dispose at least another 1.0 lakhs MT waste (total 04 lakh MT) with at least 100% of total land reclamation and handing over the site	10 months from LoA/
Total		10 months

Pls note that the quantity of bioremediation of legacy waste can further be increased by 1 lakh MT making total to 5 Lakh MT (04 lakh MT + 01 lakh MT) legacy waste and timeline by additional 02 months making total to 12 months (10 months + 02 months) depending upon the performance of contractor and availability of funds, totally at the discretion of GNIDA. An extra three months could be included in the concession period to accommodate the challenges posed by the monsoon season, extending the total duration to 15 months (10 regular months plus 2 and an additional 3). Consortium/JV is not allowed.

3. General Consortium bidding


Last date for bid submission is changed from 05th June 2024 to 12th June 2024 before 5:00 PM

Accordingly, Bid opening date is changed from 07th June 2024 to 14th June 2024, 11:00 AM

The above changes will be applicable to all similar clauses of the RFP.

All other terms and conditions of the RFP shall remain unchanged.

1. P.A. to C.E.O. Sir
2. A.C.E.O. (M/SL) Ma'am
3. OSD (Health) Sir
4. Nodal Officer (Health) Sir
5. G.M. (Fin.). Sir
6. S.M. (Tech./Tender Cell) necessary action.
7. In-charge (System) necessary action.
8. Notice Board.


 (Chetram Singh)
 Sr. Manager (Health)


 Sr. Manager (Health)