

Proposed schedule for Larvicide's Spray for Month of Nov.-2020

(From 01.11.2020 to 18.11.2020)

Team	01.11.2020	02.11.2020	03.11.2020	04.11.2020	05.11.2020	06.11.2020
Team 1,2, 3	Gulmohar- Block – A,B,C,D & E	Chipyana Khurd, Tigri	Omicron-I,	Alpha-I	P-3	Surajpur
Team 4, 5, 6	Pie-1, 2	Haibatpur	Omicron-IA	Alpha-II	P-4, Builders Area	Lakhnawali, Begampur
Team 7, 8, 9	Aichher	Roja Yakubpur	Omicron-II & III,	Beta-I Rampur Jagir	Chi-III, IV	Malakpur, Mubarakpur
Team 10, 11, 12	Swam Nagari	Patwari, Itehra	Mu-I & II	Beta-II	Phi-III, IV, S.C./S.T Hostel	Achchheja, Sadullapur
Team 13, 14, 15	Sec- 36	Bisrakh, Aamnabad	Xu-1 & II	Gamma-I	Chuharpur, Gharbara	Sutyana
Team 16, 17, 18	Sec-37	Bhanota, Vaidpura	Xu- III, Kaniram Yojan-Xu	Gamma-II	Mursedpur	Kuleshra
Team 19, 20, 21	Birondi,	Khodna Khurd	Ghori-Bachera	Delta-I, Nawada	KP-I,	Habibpur, Tusyana
Team 22, 23, 24	Bironda, Kansiram Yojna-Pie	Saini, Sunpura	Junpat, Makora	Delta-II	Luksar	Haldoni, Khera Chauganpur & Derin
Team 25, 26, 27	Sigma-1, Balla ki Madaiya,	Khairpur Gurjar, BSF Camp	Muthrapur	Delta-III,	Tugalpur-Haldona	Jalpura & Cattle Shed
Team 28, 29, 30	Sigma-2, Kyampur	Tech Zone-1 & 4,	Pali	Eta-I & Eta Staff Colony	Sirsa, Khanpur	CRPF,CISF Camp
Team 31,32,33	Sigma-3 & 4	Sector - 2, 3	Dadha	Zeta-1, EWS Flats, Jaitpur-Vaishpur	KP- 2, 3	ITBP & Police Line
Team 34,35,36	Natto ki Madaiya, Kasna	Sector-1, Tilapta	Rampur-Fathepur	Sakipur	Astauli	Badalpur, Sadopur

Team	07.11.2020	08.11.2020	09.11.2020	10.11.2020	11.11.2020	12.11.2020
Team 1,2, 3	Gulmohar- Block – A,B,C,D & E	Chipyana Khurd, Tigri	Omicron-I,	Alpha-I	P-3	Surajpur
Team 4, 5, 6	Pie-1, 2	Haibatpur	Omicron-IA	Alpha-II	P-4, Builders Area	Lakhnawali, Begampur
Team 7, 8, 9	Aichher	Roja Yakubpur	Omicron-II & III,	Beta-I Rampur Jagir	Chi-III, IV	Malakpur, Mubarakpur
Team 10, 11, 12	Swam Nagari	Patwari, Itehra	Mu-I & II	Beta-II	Phi-III, IV, S.C./S.T Hostel	Achchheja, Sadullapur
Team 13, 14, 15	Sec- 36	Bisrakh, Aamnabad	Xu-1 & II	Gamma-I	Chuharpur, Gharbara	Sutyana
Team 16, 17, 18	Sec-37	Bhanota, Vaidpura	Xu- III, Kaniram Yojan-Xu	Gamma-II	Mursedpur	Kuleshra
Team 19, 20, 21	Birondi,	Khodna Khurd	Ghori-Bachera	Delta-I, Nawada	KP-I,	Habibpur, Tusyana
Team 22, 23, 24	Bironda, Kansiram Yojna-Pie	Saini, Sunpura	Junpat, Makora	Delta-II	Luksar	Haldoni, Khera Chauganpur & Derin
Team 25, 26, 27	Sigma-1, Balla ki Madaiya,	Khairpur Gurjar, BSF Camp	Muthrapur	Delta-III,	Tugalpur-Haldona	Jalpura & Cattle Shed
Team 28, 29, 30	Sigma-2, Kyampur	Tech Zone-1 & 4,	Pali	Eta-I & Eta Staff Colony	Sirsa, Khanpur	CRPF,CISF Camp
Team 31,32,33	Sigma-3 & 4	Sector - 2, 3	Dadha	Zeta-1, EWS Flats, Jaitpur-Vaishpur	KP- 2, 3	ITBP & Police Line
Team 34,35,36	Natto ki Madaiya, Kasna	Sector-1, Tilapta	Rampur-Fathepur	Sakipur	Astauli	Badalpur, Sadopur

Team	13.11.2020	14.11.2020	15.11.2020	16.11.2020	17.11.2020	18.11.2020
Team 1,2, 3	Gulmohar- Block – A,B,C,D & E	Diwali Holiday	Chipyana Khurd, Tigri	Omicron-I,	Alpha-I	P-3
Team 4, 5, 6	Pie-1, 2	Diwali Holiday	Haibatpur	Omicron-IA	Alpha-II	P-4, Builders Area
Team 7, 8, 9	Aichher	Diwali Holiday	Roja Yakubpur	Omicron-II & III,	Beta-I Rampur Jagir	Chi-III, IV
Team 10, 11, 12	Swam Nagari	Diwali Holiday	Patwari, Itehra	Mu-I & II	Beta-II	Phi-III, IV, S.C./S.T Hostel
Team 13, 14, 15	Sec- 36	Diwali Holiday	Bisrakh, Aamnabad	Xu-1 & II	Gamma-I	Chuharpur, Gharbara
Team 16, 17, 18	Sec-37	Diwali Holiday	Bhanota, Vaidpura	Xu- III, Kaniram Yojan-Xu	Gamma-II	Mursedpur
Team 19, 20, 21	Birondi,	Diwali Holiday	Khodna Khurd	Ghori-Bachera	Delta-I, Nawada	KP-I,
Team 22, 23, 24	Bironda, Kansiram Yojna-Pie	Diwali Holiday	Saini, Sunpura	Junpat, Makora	Delta-II	Luksar
Team 25, 26, 27	Sigma-1, Balla ki Madaiya,	Diwali Holiday	Khairpur Gurjar, BSF Camp	Muthrapur	Delta-III,	Tugalpur-Haldona
Team 28, 29, 30	Sigma-2, Kyampur	Diwali Holiday	Tech Zone-1 & 4,	Pali	Eta-I & Eta Staff Colony	Sirsa, Khanpur
Team 31,32,33	Sigma-3 & 4	Diwali Holiday	Sector - 2, 3	Dadha	Zeta-1, EWS Flats, Jaitpur-Vaishpur	KP- 2, 3
Team 34,35,36	Natto ki Madaiya, Kasna	Diwali Holiday	Sector-1, Tilapta	Rampur-Fathepur	Sakipur	Astauli

gnd

Proposed schedule for Larvicide's Spray for Month of Nov.-2020

(From 19.11.2020 to 30.11.2020)

Team	19.11.2020	20.11.2020	21.11.2020	22.11.2020	23.11.2020	24.11.2020
Team 1,2,3	Surajpur	Gulmohar- Block – A,B,C,D & E	Chipyana Khurd, Tigri	Omicron-I,	Alpha-I	P-3
Team 4, 5, 6	Lakhnawali, Begampur	Pie-1, 2	Haibatpur	Omicron-IA	Alpha-II	P-4, Builders Area
Team 7, 8, 9	Malakpur, Mubarakpur	Aichher	Roja Yakubpur	Omicron-II & III,	Beta-I Rampur Jagir	Chi-III, IV
Team 10, 11, 12	Achchheja, Sadullapur	Swarn Nagari	Patwari, Itehra	Mu-I & II	Beta-II	Phi-III, IV, S.C./S.T Hostel
Team 13, 14, 15	Sutyana	Sec- 36	Bisrakh, Aamnabad	Xu-1 & II	Gamma-I	Chuharpur, Gharbara
Team 16, 17, 18	Kuleshra	Sec-37	Bhanota, Vaidpura	Xu- III, Kaniram Yojan-Xu	Gamma-II	Mursedpur
Team 19, 20, 21	Habibpur, Tusyana	Birondi,	Khodna Khurd	Ghori-Bachera	Delta-I, Nawada	KP-I,
Team 22, 23, 24	Haldoni, Khera Chauganpur & Derin	Bironda, Kansiram Yojna-Pie	Saini, Sunpura	Junpat, Makora	Delta-II	Luksar
Team 25, 26, 27	Jalpura & Cattle Shed	Sigma-1, Balla ki Madaiya,	Khairpur Gurjar, BSF Camp	Muthrapur	Delta-III,	Tugalpur-Haldona
Team 28, 29, 30	CRPF,CISF Camp	Sigma-2, Kyampur	Tech Zone-1 & 4,	Pali	Eta-I & Eta Staff Colony	Sirsa, Khanpur
Team 31,32,33	ITBP & Police Line	Sigma-3 & 4	Sector - 2, 3	Dadha	Zeta-1, EWS Flats, Jaitpur-Vaishpur	KP- 2, 3
Team 34,35,36	Badalpur, Sadopur	Natto ki Madaiya, Kasna	Sector-1, Tilapta	Rampur-Fathepur	Sakipur	Astauli

Team	25.11.2020	26.11.2020	27.11.2020	28.11.2020	29.11.2020	30.11.2020
Team 1,2,3	Surajpur	Gulmohar- Block – A,B,C,D & E	Chipyana Khurd, Tigri	Omicron-I,	Alpha-I	P-3
Team 4, 5, 6	Lakhnawali, Begampur	Pie-1, 2	Haibatpur	Omicron-IA	Alpha-II	P-4, Builders Area
Team 7, 8, 9	Malakpur, Mubarakpur	Aichher	Roja Yakubpur	Omicron-II & III,	Beta-I Rampur Jagir	Chi-III, IV
Team 10, 11, 12	Achchheja, Sadullapur	Swarn Nagari	Patwari, Itehra	Mu-I & II	Beta-II	Phi-III, IV, S.C./S.T Hostel
Team 13, 14, 15	Sutyana	Sec- 36	Bisrakh, Aamnabad	Xu-1 & II	Gamma-I	Chuharpur, Gharbara
Team 16, 17, 18	Kuleshra	Sec-37	Bhanota, Vaidpura	Xu- III, Kaniram Yojan-Xu	Gamma-II	Mursedpur
Team 19, 20, 21	Habibpur, Tusyana	Birondi,	Khodna Khurd	Ghori-Bachera	Delta-I, Nawada	KP-I,
Team 22, 23, 24	Haldoni, Khera Chauganpur & Derin	Bironda, Kansiram Yojna-Pie	Saini, Sunpura	Junpat, Makora	Delta-II	Luksar
Team 25, 26, 27	Jalpura & Cattle Shed	Sigma-1, Balla ki Madaiya,	Khairpur Gurjar, BSF Camp	Muthrapur	Delta-III,	Tugalpur-Haldona
Team 28, 29, 30	CRPF,CISF Camp	Sigma-2, Kyampur	Tech Zone-1 & 4,	Pali	Eta-I & Eta Staff Colony	Sirsa, Khanpur
Team 31,32,33	ITBP & Police Line	Sigma-3 & 4	Sector - 2, 3	Dadha	Zeta-1, EWS Flats, Jaitpur-Vaishpur	KP- 2, 3
Team 34,35,36	Badalpur, Sadopur	Natto ki Madaiya, Kasna	Sector-1, Tilapta	Rampur-Fathepur	Sakipur	Astauli

